BLESSING GREENHOUSES AND COMPOST FACILITY, INC.
Corrective Action Plan
Status Update May 13, 2021

1. Sediment and Stormwater Plan Notice of Intent Submittal: The Sediment and
Stormwater Plan and associated application was finalized, submitted and received by
the Sussex Conservation District on February 17, 2021. The Sussex Conservation
District indicated the submitted documentation was complete with an anticipated 30-
day turnaround. A slight delay in the original February 1, 2021 submission deadline
occurred due to additional revisions required and the hired consultant was out of town
on business/personal travel.

Stephens Environmental Consulting, Inc., is currently revising the Plan in
preparation for final submission. The original plan is being updated to reflect April
2021 modifications made to the building design.

2. Landscaping Plan: A draft Landscaping Plan was submitted to the Sussex
Conservation District for preliminary review and comment on January 12, 2021. The
Sussex Conservation District provided a letter of no objection to the Plan. Bradshaw
Landscape and Irrigation was hired to design the vegetative buffer.

Bradshaw Landscape and Irrigation finalized the design and provided to
Blessing on April 12, 2021. A copy of the Landscaping Plan was hand delivered to the
Sussex County Planning and Zoning Office on May 10, 2021 by Mr. Tim Willard.

3. Sussex County Planning and Zoning Office Meeting: Tim Willard met with
Everett Moore, Esg., on April 28, 2021 to notify the County’s legal department that the
Preliminary Site Plan would be submitted the following week. A delay occurred with
submission due to unexpected issues with the Landscaping Design Plan. Specifically,
when the CAD file was converted to a PDF file, the integrity of the document was
damaged, making the text illegible. The Blessing Greenhouses and Compost Facility
received a new PDF document on May 5, 2021 and immediately ordered prints for
submission. Electronic copies of all files were provided to Tim Willard on May 6,
2021. The Preliminary Site Plan, including the Landscaping Plan, was hand delivered
by Tim Willard on May 10, 2021. A follow-up email was sent to the Sussex County
Planning and Zoning Office on May 10, 2021 providing the following dropbox link,
allowing  access to  electronic  copies of  submitted  documents.
https://www.dropbox.com/sh/hfy911t9rxwnj5i/AABjlgzT78Xcu7X7v2PjH8eRa?dl=0

4. Building Design: Contract signed with Structor Engineering in
December 2020 for the design of the building interior. The draft building design was
received in March 2021. The design was reviewed and comments provided to the




Engineering firm by March 30, 2021. The Fire Marshal was contacted in March 2021
to determine fire suppression requirements.

Additional comments were provided regarding the Building Design to address
piping configurations and to address comments received by Stephens Environmental
Consulting, Inc., regarding site grading/elevation changes. The design was revised and
provided to Blessing Greenhouses and Compost Facility and Stephens Environmental
Consulting, Inc., on April 30, 2021. The building design was incorporated into the
Preliminary Site Plan and submitted to the Sussex County Planning and Zoning Office
for review.

5. Preliminary Site Plan: The Preliminary Site Plan was hand delivered on
May 10, 2021 to the Planning and Zoning Office for review and approval as part of the
Preliminary Site Plan process. The Preliminary Site Plan includes a new state-of-art
compost building (compost activities including unloading of raw materials will occur
under roof) and associated biofilter, stormwater best management practices to include
submerged gravel wetlands and storm water conveyance systems, and a vegetative
buffer prepared by a certified nursery professional.

6. Coastal Zone Application: A Coastal Zone Act Permit Application is
required and will be prepared once details regarding composting operations (equipment
and design) are finalized. A delay in the anticipated submission date (June 30, 2021) is
expected.

T Environmental Permits: Appropriate Environmental Permits will be
obtained once a Coastal Zone Act Permit is issued. As the need for environmental
permits are identified, the CAP will be updated to identify the permit and application
submission timeframe.

8. Final Site Plan: A Final Site Plan including all buildings, buffers, site
improvements and a landscaping plan and stormwater management facilities will be
completed and submitted to the Planning and Zoning Commission by December 31,
2022. It should be mentioned that the Blessing Greenhouses and Compost Facility
anticipates submittal to occur well in advance of the December 31, 2022 deadline;
with the construction of Phase 1 (compost building; submerged wetlands, vegetative
berm) completed within 1 year of Final Site Plan approval. The timeframes identified
within this document demonstrate the Facility’s commitment to submitting and
receiving approval of the Final Site Plan in an effort to complete construction of
Phase 1 by Fall of 2022.

9. Stormwater Pollution Prevention Plan Revisions: The SWPPP will be
revised to reflect facility modifications. This will be an ongoing process and DNREC
will be notified and provided with each iteration of the document. The SWPPP was
submitted to DNREC and approved on January 21, 2021. DNREC’s letter of approval




was forwarded to the EPA on January 22, 2021. The Facility continues to implement
and maintain all programs required by its GSWP. Monthly Routine Inspections will
continue to be performed and the SWPPP updated as warranted.

10.  Final Completion Date of all Work: The Blessing Greenhouses and
Compost Facility anticipates construction of Phase 1 (including state-of-art building,
vegetative berm, and submerged gravel wetlands) to be completed by Fall 2022.
Blessing Greenhouses and Compost Facility anticipates construction of the vegetative
berm and submerged wetlands to commence in the Fall 2021 and building
construction to commence in Spring 2022. Construction completion is anticipated by
Fall 2022.




